
*PER = Preliminary Engineering Report 
**ROW = RightofWay 

CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  MU0501 
PROJECT TITLE  FIRE STATION REPLACEMENT 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  DAVID GAINES 
CONSULTANT  WIGINTON HOOKER JEFFRYPC 
CONTRACTOR 
BUDGET  $3,015,000 

PROJECT DESCRIPTION 

Replace existing Fire Station No. 1.   Adequate space required to house 
all administrative functions, training facility (meeting room), gear storage 
and operations. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE  FINISH 
REVISED 

INITIATE  FINISH 
ACTUAL 

INITIATE  FINISH 

PER *  N/A 

LAND/ROW **  N/A 

DESIGN/SURVEYING  02/06 – 02/07  02/06 – 06/07  02/06 – 06/07 

CONSTRUCTION  12/07 – 01/09 

EQUIPMENT 

SCHEDULE COMMENTS 

PROGRESS PHOTO


